

MICIP Portfolio Report

Whiteford Agricultural School District of the Counties of Lenawee and Monroe

Goals Included

Active

- Improve math proficiency
-

Buildings Included

Open-Active

- Whiteford Elementary
 - Whiteford High School
 - Whiteford Middle School
-

Plan Components Included

Goal Summary

Strategy

Summary

Implementation Plan

Buildings

Funding

Communication

Activities

Activity Text

Activity Buildings

MICIP Portfolio Report

Whiteford Agricultural School District of the Counties of Lenawee and
Monroe

Improve math proficiency

Status: ACTIVE

Statement: Our goal is to allocate and utilize a math academic interventionist to provide targeted support, enhance math proficiency, and reduce achievement disparities among students struggling with mathematics, with the aim of achieving a 10% decrease in math proficiency levels for students not or partially proficient on the spring 2024 M-STEP assessment.

Created Date: 10/31/2023

Target Completion Date: 12/31/2026

Strategies:

(1/2): 23g Tutoring

Owner: Scott Huard

Start Date: 10/30/2023

Due Date: 12/31/2026

Summary: Tutoring, defined as supplemental one-on-one or small group instruction, can be a powerful tool for accelerated learning. Tutoring is an effective intervention because tutoring:

- customizes learning to target a student’s immediate learning needs.
- provides additional instructional time by aligning the tutoring activities to current classroom activities.
- offers more engagement, rapid feedback, and less distractions in one-on-one and small group environments.
- creates meaningful mentor relationships.

Buildings: All Active Buildings

Total Budget: \$53,000.00

- General Fund (Other)
- At Risk (31-A) (State Funds)
- Other State Funds (State Funds)

Communication:

Method

- District Website Update

Audience

- Community-at-Large

Strategy Implementation Plan Activities

Activity	Owner	Start Date	Due Date	Status
Program Manager - Scott Huard (Superintendent) Will implement, monitor, and report as required by grant guidelines.	Scott Huard	10/30/2023	12/31/2026	ONTARGET
Activity Buildings: All Buildings in Implementation Plan				
Identify Eligible Students - Those that are not at grade-level.	Scott Huard	10/30/2023	11/30/2023	OVERDUE
Activity Buildings: All Buildings in Implementation Plan				
Assign Staff	Scott Huard	10/30/2023	11/30/2023	OVERDUE
Activity Buildings: All Buildings in Implementation Plan				
Create Schedule	Scott Huard	10/30/2023	11/30/2023	OVERDUE
Activity Buildings: All Buildings in Implementation Plan				
PLCs - Planning and	Scott Huard	10/30/2023	12/31/2026	ONTARGET

Activity	Owner	Start Date	Due Date	Status
collaboration among staff.				
<i>Activity Buildings:</i> All Buildings in Implementation Plan				
Academic Interventionist - Strategic instruction that is explicit, intensive, and individualized provided by a mathematics academic interventionists.	Scott Huard	11/30/2023	12/31/2026	ONTARGET
<i>Activity Buildings:</i> All Buildings in Implementation Plan				

(2/2): 23g Expanded Learning Time

Owner: Scott Huard

Start Date: 05/17/2024

Due Date: 12/31/2026

Summary: EdTrust defines expanded learning time (ELT) as programs or strategies implemented to increase the amount of instruction and learning students experience. ELT strategies include afterschool, summer, and in-school programs. The evidence suggests that extended learning time programs, including extended school day (ESD), extended school year (ESY), and expanded learning opportunities (ELO) programs that provide academic services during out-of-school time hours, can be effective in improving a range of educational outcomes for students. Findings also suggest that extended learning time programs may be more advantageous for low-income, low-performing, ethnic minority or otherwise disadvantaged students.

Buildings: All Active Buildings

Total Budget: \$53,000.00

- General Fund (Other)
- At Risk (31-A) (State Funds)
- Other State Funds (State Funds)

Communication:

- | | |
|--|---|
| <p>Method</p> <ul style="list-style-type: none"> • District Website Update | <p>Audience</p> <ul style="list-style-type: none"> • Community-at-Large |
|--|---|

Strategy Implementation Plan Activities

Activity	Owner	Start Date	Due Date	Status
Program Manager - Scott Huard (Superintendent) will implement, monitor, and report as required by grant guidelines.	Scott Huard	05/17/2024	12/31/2026	UPCOMING
<i>Activity Buildings:</i> All Buildings in Implementation Plan				
PLCs - Planning and collaboration among staff.	Scott Huard	05/17/2024	12/31/2026	UPCOMING
<i>Activity Buildings:</i> All Buildings in Implementation Plan				
Assign Staff	Scott Huard	05/17/2024	12/31/2026	UPCOMING
<i>Activity Buildings:</i> All Buildings in Implementation Plan				
Academic Interventionist - Strategic instruction that is explicit, intensive, and individualized provided by a mathematics interventionists.	Scott Huard	05/17/2024	12/31/2026	UPCOMING

Activity	Owner	Start Date	Due Date	Status
<i>Activity Buildings:</i> All Buildings in Implementation Plan				
Identify Eligible Students - Those that are not at grade-level.	Scott Huard	05/17/2024	12/31/2026	UPCOMING
<i>Activity Buildings:</i> All Buildings in Implementation Plan				
Create Schedule	Scott Huard	05/17/2024	12/31/2026	UPCOMING
<i>Activity Buildings:</i> All Buildings in Implementation Plan				